

Work plan

Deadlines

- 2016-02-29 Choose a project proposal and send the result via email to epsatisep@gmail.com
- 2016-03-08 Define the Tasks (what must be done - all members must participate in all tasks), subtask allocation (who does what) and Gantt chart (when) of the project and insert them on the wiki (planning)
- 2016-03-14 Upload the “black box” **System Diagrams & Structural Drafts** to the wiki
- 2016-03-29 Upload the detailed **System Schematics & Structural Drawings** to the wiki and finish the cardboard scale model of the structure
- 2016-04-04 Upload the **List of Materials (what & quantity)** to the wiki
- 2016-04-11 Complete the **List of Materials (local providers & price - including VAT and transportation)** to the wiki
- 2016-04-16 Upload the Interim Report and Presentation to the wiki. The report must contain the Introduction, including the tasks, team members allocation and Gantt chart, State of the Art, Marketing Plan, Project Management, Eco-efficiency Measures for Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography chapters
- 2016-04-21 Interim Presentation, Discussion and Peer, Teacher and Supervisor Feedbacks
- 2016-04-29 Upload refined Interim Report (based on Teacher & Supervisor Feedbacks)
- 2016-05-30 Upload the **Functional Tests' Results** to the wiki
- 2016-06-11 Upload the Final Report, Presentation, Video, Paper, Poster and Manual
- 2016-06-16 Final Presentation, Individual Discussion and Assessment
- 2016-06-21:
 1. Update the wiki with all correction suggestions
 2. Hand in a CD with the corrected deliverables (source + PDF) together with all code produced to the EPS coordinator
 3. Hand in one printed exemplar of the corrected report to the EPS coordinator
- 2016-06-23:
 1. Hand in the prototype and user manual to the client
 2. Receive the EPS@ISEP certificate

Tasks

Task	Responsible
Brainstorm	all
State of the Art	all
Structural Drafts!!!	Nona
System Diagrams!!!	all
Structural Drawings	Nona
System Schematics	all
Marketing Plan	mikko & Nona
Project Management	mikko & adam
Eco-efficiency Measures for Sustainability	daniel
Ethical and Deontological Concerns	Fraser
media & leaflet	Nona

Task	Responsible
Proposed Solution	all
midterm presentations	all
final report	all
final presentation	all
Functional Tests	all
Materials research	adam
Bibliography chapters	all

Gantt Chart

[gantt.pdf](#)

From:

<https://www.eps2016-wiki1.dee.isep.ipp.pt/> - **EPS@ISEP | The European Project Semester (EPS) at ISEP**

Permanent link:

<https://www.eps2016-wiki1.dee.isep.ipp.pt/doku.php?id=plan>

Last update: **2016/04/06 16:54**

