





Project: Project1 Date: Mon 14.03.16	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	March 2016							April 2
								23	28	04	09	14	19	24	29
20			System schemati	3 days	Fri 18.03.16	Tue 22.03.16	18							fraser;nona	
21			Buy materials	10 days	Wed 23.03.16	Tue 05.04.16									
22			Choose	1 day	Wed 23.03.16	Wed 23.03.16									
23			Swot	1 day	Wed 23.03.16	Wed 23.03.16	20								
24			Buy	9 days	Thu 24.03.16	Tue 05.04.16									
25			Find local provide	7 days	Thu 24.03.16	Fri 01.04.16	23								
26			BUY	2 days	Mon 04.04.16	Tue 05.04.16	25								
27			Build	30 days	Wed 06.04.16	Tue 17.05.16									
28			Prototype	15 days	Wed 06.04.16	Tue 26.04.16	26								
29			Programming	30 days	Wed 06.04.16	Tue 17.05.16									
30			Write code	15 days	Wed 06.04.16	Tue 26.04.16	26								
31			Improvements	15 days	Wed 27.04.16	Tue 17.05.16	30								
32			Test	9 days	Wed 18.05.16	Mon 30.05.16									
33			Setup	9 days	Wed 18.05.16	Mon 30.05.16									
34			Run test	1 day	Wed 18.05.16	Wed 18.05.16	31								
35			Result analysis	1 day	Thu 19.05.16	Thu 19.05.16	34								
36			Optimization	7 days	Fri 20.05.16	Mon 30.05.16	35								
37			Final results	20 days	Wed 01.06.16	Tue 28.06.16									
38			Final report	8 days	Wed 01.06.16	Fri 10.06.16	36								
39			Presentation	1 day	Thu 16.06.16	Thu 16.06.16	38								
40			Share the results	1 day	Fri 17.06.16	Fri 17.06.16	39								
41			celebration	7 days	Mon 20.06.16	Tue 28.06.16	40								



Project: Project1
Date: Mon 14.03.16

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			

Project: Project1
Date: Mon 14.03.16

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			

